COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2010

ESTI MATE SUMVARY 14:37: 11
CONTI D: C16273 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 16273- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 49.0 DAYS TIME ALLOW 49 WORK DAYS
LABOCA CULVERT PERCENT TIME:  100. 00 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO C172A- 016
LABOCA CULVERT
NAVE OF ROAD: SH 172A
PRQJECT COUNTI ES: LA PLATA
CONTRACTOR:
WESTERN SUMM T CONSTRUCTORS, | NC PAY PERI OD ENDI NG 06/10/ 2010 DATE TI ME STARTED 11/09/2009
5470 VALLEY HI GHWAY DATE LET 09/ 17/ 2009 DATE WORK BEGAN  11/10/2009
DATE AWARDED 10/ 23/ 2009 DATE TI ME STOPPED 05/21/2010
DATE CONTRACT EXECUTED  11/05/2009 DATE ACCEPTED 05/21/ 2010
DENVER CO 80216 303 298 9500 DATE NOTI CE TO PROCEED 11/ 09/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 699, 079. 87 PARTI Cl PATI NG $ 20, 500. 00 $ 0.00
AWARD PRQJECT AMI:  $ 689, 902. 00 NON- PARTI Cl PATI NG 666, 035. 70 128, 989. 90
PERCENT COMPLETE: 98. 21% TOTAL EARNI NGS 686, 535. 70 128, 989. 90
FUNDS AVAI LABLE: $ 12, 544,17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 686, 535. 70 128, 989. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 348. 53 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 676, 187. 17 128, 989. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 676, 187. 17 128, 989. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128, 989. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 16273- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
28, 900. 00000 1. 000 28, 900. 00
0010 202-00035 REMOVAL CF PI PE 10. 000 10. 000
LF 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0015 202-01000 REMOVAL OF FENCE 504. 000 455. 000
LF 49. 000 294.00
6. 00000 504. 000 3, 024. 00
0020 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 093. 000 1, 073. 000
(14 20. 000 220.00
11. 00000 1, 093. 000 12, 023.00
0025 203-01500 BLADI NG 2.000 0. 000
HOUR 2.000 250. 00
125. 00000 2.000 250. 00
0030 203-01565 HYDRAULI C EXCAVATOR 5. 000 4.000
HOUR 1. 000 50. 00
50. 00000 5. 000 250. 00
0035 203-01594 COMBI NATI ON LOADER 5. 000 3. 000
HOUR 1. 000 50. 00
50. 00000 4.000 200. 00
0040 203-02330 LABORER 7.000 4.000
HOUR 3. 000 75.00
25. 00000 7.000 175. 00
0045 206-00100 STRUCTURE BACKFI LL (CLASS 1) 86. 000 0. 000
CcY 86. 000 4, 300. 00
50. 00000 86. 000 4, 300. 00
0050 206-01750 * SHORI NG 1.000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0055 208-00003 EROSI ON LOG (18 | NCH) 915. 000 725.000
LF 100. 000 900. 00

9. 00000 825. 000 7,425.00



CONTI D C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 EROCSI ON BALES (WEED FREE) 5. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0065 208-00020 SI LT FENCE 857. 000 857. 000
LF 0. 000 0.00
2.00000 857. 000 1,714.00
0070 208-00040 CHECK DAM 4.000 0. 000
EACH 4.000 1, 200. 00
300. 00000 4.000 1, 200. 00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
0080 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0085 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) DELETED BY 0. 000 0. 000
105-17
HOUR 0. 000 0.00
25. 00000 0. 000 0.00
0090 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) DELETED 0. 000 0. 000
BY 105-17
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 208-00206 ERCSI ON CONTROL SUPERVI SOR 60. 000 33. 000
DAY 0. 000 0.00
30. 00000 33. 000 990. 00
0100 210-00090 RESET DELI NEATOR DELETED BY 105-17 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0105 212-00006 SEEDI NG ( NATI VE) 0. 650 0. 150
ACRE 0. 000 0.00
650. 00000 0. 150 97.50
0110 212-00032 SO L CONDI TI ONI NG 0. 650 0. 150
ACRE 0. 000 0. 00

750. 00000 0. 150 112. 50



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00004  MULCHI NG (WEED FREE STRAW 0. 400 0. 000
ACRE 0. 000 0.00
450. 00000 0. 000 0. 00
0120 213-00061  MJILCH TACKI FI ER 81. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0125 214-00220 DECI DUOUS TREE (2 | NCH CALI PER) 16. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0130 214-01010 *BRUSH LAYER CUTTI NG 1, 500. 000 1, 500. 000
EACH 0. 000 0. 00
2. 00000 1, 500. 000 3, 000. 00
0135 215-00000  * TRANSPLANT SHRUB 20. 000 20. 000
EACH 0. 000 0.00
125. 00000 20. 000 2,500. 00
0140 216-00042 *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 1, 149. 000 702. 000
sy 0. 000 0. 00
3. 00000 702. 000 2,106. 00
0145 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1, 563. 660 446. 440
TON 1,117. 220 16, 758. 30
15. 00000 1, 563. 660 23, 454. 90
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 196. 760 0. 000
TON 196. 760 5,902. 80
30. 00000 196. 760 5, 902. 80
0155 420-00113  GEOTEXTILE (DRAI NAGE) (CLASS 2) 594. 000 55. 000
5% 539. 000 1,617. 00
3. 00000 594. 000 1, 782. 00
0160 506-00030 GROUTED RI PRAP 12" 175. 000 0. 000
cy 175. 000 26, 250. 00
150. 00000 175. 000 26, 250. 00
0165 506-00212 RIPRAP (12 | NCH) 229. 000 37. 000
cy 192. 000 21, 120. 00
110. 00000 229. 000 25, 190. 00



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-03050 CONCRETE CLASS D (WALL) 69. 000 34. 500
cy 34. 500 14, 662. 50
425. 00000 69. 000 29, 325. 00
0175 602-00000  REI NFORCI NG STEEL 3, 494. 000 1, 754. 000
LB 1, 740. 000 1, 740. 00
1. 00000 3, 494. 000 3, 494. 00
0180 603-10240 24 | NCH CORRUGATED STEEL Pl PE 20. 000 0. 000
LF 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0185 605-83001  GEOCOMPCSI TE DRAI N W THOUT PI PE 24. 000 0. 000
sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0190 607-00005 *END POST 6. 000 0. 000
EACH 6. 000 1, 800. 00
300. 00000 6. 000 1, 800. 00
0195 607-00010 *CORNER AND LI NE BRACE POST 13. 000 0. 000
EACH 13. 000 4,550. 00
350. 00000 13. 000 4,550. 00
0200 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 422.000 0. 000
LF 422.000 2,532. 00
6. 00000 422.000 2,532.00
0205 607-11200 *FENCE COVBI NATION W RE W TH METAL POSTS 200. 000 0. 000
LF 200. 000 2, 000. 00
10. 00000 200. 000 2, 000. 00
0210 607-11525  FENCE (PLASTIC) 555. 000 555. 000
LF 0. 000 0. 00
1. 00000 555. 000 555. 00
0215 607-60116 *16 FOOT GATE 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0220 612-00002  DELI NEATOR (TYPE |1) DELETED BY 105-17 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0.500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0230 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0235 630-00000 *FLAGG NG 348. 000 106. 500
HOUR 247. 500 6, 187. 50
25. 00000 354. 000 8, 850. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 14. 000 10. 000
DAY 4. 000 500. 00
125. 00000 14. 000 1, 750. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 33. 000
DAY 17. 000 9, 350. 00
550. 00000 50. 000 27,500. 00
0250 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) DELETED BY 0. 000 0. 000
105- 17
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 18. 900
EACH -4.900 -73.50
15. 00000 14. 000 210. 00
0260 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 5. 400
EACH -1. 400 -21.00
15. 00000 4. 000 60. 00
0265 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) DELETED BY 105-17 0. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0270 630-80380  *TRAFFI C CONE 23. 000 20. 700
EACH 2.300 25. 30
11. 00000 23. 000 253. 00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A PARTNERI NG DELETED BY 105-17 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A FUEL COST ADJUSTMENT DELETED BY 105-17 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED BY 105-17 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70028 F/ A ESB PROGRAM DELETED BY 105-17 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70050 F/ A REMOVAL PORTI ON OF BURI ED CULVERT/ DELETED BY 0. 000 0. 000
LETTER DATED 6/ 9/ 10.
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A EROSI ON CONTROL DELETED BY 105-17 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0330 900-00014  ADDED | TEM (LUMP SUM)/ CO #4, MCR #1 - FURNI SH Fl ELD 1. 000 0. 000
FENCE MATERI AL
LS 0. 000 0.00
180. 17000 0. 000 0. 00
0335 900- 00006 ADDED | TEM (DOLLAR)/ CO 5 - OVERWEI GHT TRUCK PRI CE -260. 000 0. 000
REDUCTI ON
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMIT $  334,579.87$  128,989.90$% 322, 035.70
CAT NO0300 STRUCTURES
0310 619-10847 84 | NCH WELDED STEEL Pl PE ( JACKED) 160. 000 160. 000
LF 0. 000 0.00
2, 150. 00000 160. 000 344, 000. 00
CAT 0300  CURRENT AMT $ 344, 000.00 $ 0.00$  344,000.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00011 FIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D: C16273
PCN: 16273-BI D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: C172A-016 ESTI MATE NO 0003 14:37: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 20, 500. 00 $ 0.00$% 20, 500. 00
PROJECT TOTAL CURRENT AMI $  699,079.87$  128,989.90$% 686, 535.70



